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FAST PHASE I PROJECTS 
 
*Dollars in millions 
Project Name Lead Sponsor Benefits to Freight Status *Funding 

(all sources 
combined) 

California St.  
Everett Ave. 
extension & over-
crossing 

Port of Everett  Eliminates three at-grade 
crossings.  

Completed $ 12,417 

E. Marine View 
Dr.  

Everett  Port access Design $ 6,213 

41st Street 
Overcrossing 

Everett  Will provide direct vehicle 
and truck access from I-5 to 
a large industrial 
redevelopment area.   

Construction 
(preloading) 

$ 6,274 

South Spokane St. Seattle Port access Awaiting full 
funding (utility 
relocation 
underway) 

$ 88,088 

SR-519, Phase I 
Royal Brougham 
Grade separation 

WSDOT Increases the ability to 
move freight by all modes 
(cars, trucks & trains). 

Construction 
of Phase 1, 
Design of 
Phase 2 

$ 87,400 

SR-519, Alaskan 
Way 

WSDOT  Design $ 39,650 

East Marginal Way Port of Seattle  Port access with rail 
elements 

Design $ 36,733 

S. 180th St. Grade 
Separation  

Tukwila  Grade separation under 
both the BN and UP tracks. 

Construction $ 21,992 

S. 277th St. Grade 
separation 

Kent/Auburn  Will increase capacity on 
277th St., improving access 
to the valley’s industrial and 
warehouse areas.  

Completed $ 35,157 

3rd St. SW Grade 
separation 

Auburn Will allow rail and highway 
movements to flow without 
conflict. 

Completed $ 30,514 

8th St. Grade 
Separation  

Pierce County Improves rail movement by 
removing a bottleneck. 

Construction $ 12,800 

Shaw Rd. 
Extension 

Puyallup Grade separation Design $ 15,000 

North Canyon Rd 
Extension 

Pierce County Grade separation Design $ 6,000 

D St. Tacoma  Grade separation, track 
curvature 

Design $ 26,550 

Port of Tacoma 
Rd. Grade 
Separation  

WSDOT  Frees up mainline access to 
the Port and allows for more 
capacity on the through line 

Completed $ 30,814 

SR 167 (ROW)  WSDOT Major route improvement to 
serve multimodal local port 
freight movement and 
relieve truck congestion. 

In permitting 
(ROW 
acquisition 
only within 
current FAST 
funding) 

$ 45,015 
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FAST PHASE II PROJECTS 

 
A $262.8 million FAST Corridor Phase II (2003-2005/08) action package 

 
 

*extension of Phase I project    
Facility Freight Benefit Year 

*Shaw Road Rail Separation 2003 
* D Street Rail Separation 2003 
Duwamish ITS Operations 2003 
WSDOT ITS Operations 2003 
SR-9 Widening Highway 2003 
   
*SR 519 Highway/rail 

separation 
2004 

Lincoln Avenue Highway/future rail 
yard overcrossing 

2004 

South 228th Highway/grade 
crossing 

2004 

70th Highway (interim SR-
167) 

2004 

   
*South Spokane 
Street 

Highway 2005 

M Street Rail separation 2005 
*8th Street (UP 
crossing) 

Rail separation 2005 

Lander Street Rail separation 2005 
Willis Street Rail separation 2005 
*East Marginal Way Highway/rail 

separation 
2005 
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